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0 Tt TETRA TECH NW, INC. 
600 Clark Avenue, Suite 3 n King of Prussia, P.4 19406-1433 
(610) 491-9688. FAX (610) 491-9645 n wv,w.tetratech.com 

c/51 -08-08-08015 

August 7, 1998 

Project No. 6705 

Mr. David P. Rule 
Northern Division, Code 0223 
Naval Facilities Engineering Command 
IO Industrial Highway, Mail Stop No. 82 
Lester, PA 19113 

Reference: Contract No. N62472-90-D-1298 (CLEAN) 
Contract Task Order (CTO) 244 

Subject: Schedule Impact Letter (SIL) No. 4 
Remedial Investigation/Feasibility Study - Operable Unit 13 (OU13) 
Marine Corps Air Station 
Cherry Point, North Carolina 

Dear Mr. Rule: 

Please be advised that the schedule on CT0 244 has been impacted. A Draft Work Plan was 
scheduled to be submitted to the Cherry Point Partnering Team on August 7, 1998. This draft 
was to include comments from the Navy and Air Station on a Pre-Draft version. The comments 
were due on August 5, 1998. We have not yet received a full set on comments from the Air 
Station. The Draft Work Plan will be submitted two days from receipt of the Air Station’s 
comments. 

The Navy RPM, Lance Laughmiller, is aware of the delay. 

If you have any questions, please call me at (610) 491-9688 

Sincerely, 

n &/q%&? 6’ 

- Margarev. Price 
Senior Contracts Administrator 

MHP/dek 
C: Roger Boucher, PE - NAVFAC, Northern Division 

Lance Laughmiller, NAVFAC, LANTDIV 
John Trepanowski, TtNUS, Philadelphia 
Matt Bartman, TtNUS, Pittsburgh 
Matt Cochran, TtNUS, Pittsburgh 
Greg Zimmerman, TtNUS, Pittsburgh 
Pam Klass, TtNUS, Philadelphia 
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